

Contents

1 Projects in Contemporary Organizations 1

- 1.1 The Definition of a "Project" 2
- 1.2 Why Project Management? 9
- 1.3 The Project Life Cycle 16
- 1.4 Agile Project Management 21
- 1.5 The Structure of this Text 26

PROJECT MANAGEMENT IN PRACTICE

- A Unique Method for Traveler-Tracking at Copenhagen Airport 5
- The Smart-Grid Revolution Starts in Boulder, Colorado 7
- The Olympic Torch Relay Project 8
- Turning London's Waste Dump into the 2012 Olympics Stadium 19

PART I: PROJECT INITIATION

2 Project Strategy and Selection 37

- 2.1 Organizational Project Management and Governance 38
- 2.2 Project Selection Models 43
- 2.3 Project Portfolio Management (PPM) 57

PROJECT MANAGEMENT IN PRACTICE

- Beagle 2 Mars Probe—A Planning Failure 38
- Taipei 101: Refitted as World's Tallest Sustainable Building 47
- Using a Project Portfolio to Achieve 100 Percent On-Time Delivery at Decor Cabinet Company 59
- Implementing Strategy through Projects at Blue Cross/Blue Shield 61
- CASE: MDCM, Inc. (B): Strategic IT Portfolio Management 72
- READING: From Experience: Linking Projects to Strategy 74

3 The Project Manager 83

- 3.1 Project Management and the Project Manager 84
- 3.2 Special Demands on the Project Manager 90
- 3.3 Attributes of Effective Project Managers 98
- 3.4 Problems of Cultural Differences 105

PROJECT MANAGEMENT IN PRACTICE

- The Project Management Career Path at AT&T 89
- Shanghai Unlucky with Passengers 96
- Growing Stress at Twitter 104
- Success at Energo by Integrating Two Diverse Cultures 108
- CASES: Two Emergency Projects and PMs 114
- READING: Juggling Act 117
- Chapter 3 Appendix: Primer on Effective Time Management (Online)

4 Managing for Stakeholders and Resolving Conflicts 119

- 4.1 Identifying and Analyzing Stakeholders 121
- 4.2 Conflicts and the Project Life Cycle 124
- 4.3 Dealing with Conflicts 128
- 4.4 The Nature of Negotiation 130
- 4.5 Partnering, Chartering, and Scope Change 133

PROJECT MANAGEMENT IN PRACTICE

- Agile Project to Create Website Following Earthquake 121
- Stakeholder Involvement at Nemours Children's Hospital 124
- A Consensus Feasibility Study for Montreal's Archipel Dam 129
- Quickly Building a Kindergarten through Negotiation 132
- CASE 4.1: Winds of Change in Klickitat County: The Harvest Wind Project 139
- CASE 4.2: Negotiation in Action—The Quad Sensor Project 145
- READING: Roll Call 146

5 The Project in the Organizational Structure 148

- 5.1 Projects in a Functional Organization 150
- 5.2 Projects in a Projectized Organization 153
- 5.3 Projects in a Matrixed Organization 155
- 5.4 Projects in Composite Organizational Structures 161
- 5.5 Selecting a Project Form 162
- 5.6 The Project Management Office 163
- 5.7 The Project Team 172
- 5.8 Human Factors and the Project Team 177
- PROJECT MANAGEMENT IN PRACTICE**
- Reorganizing for Project Management at Prevost Car 153
- Software Firm Yunio Avoids Complex Technologies 160
- Trinatronic, Inc. 164
- A Project Management Office Success for the Transportation Security Administration 167
- Convention Security: Project Success through Budget Recovery 169
- South African Repair Success through Teamwork 178
- CASE: Acorn Industries 185
- READING: Four Steps to a Stronger PMO 188

PART II: PROJECT PLANNING

6 Activity Planning: Traditional and Agile 193

- 6.1 Traditional Project Activity Planning 195
- 6.2 Agile Project Planning 213
- 6.3 Coordination through Integration Management 221
- PROJECT MANAGEMENT IN PRACTICE**
- Child Support Software a Victim of Scope Creep 200
- Using Agile to Integrate Two Gas Pipeline Systems 215
- The Current State of Agile Project Management 216
- An Acquisition Failure Questions Recommended Practice 222
- CASE: Heublein: Planning a Project Management and Control System 228
- READING: The Evolution of Agile 236

7 Budgeting and Risk Management 239

- 7.1 Estimating Project Budgets 240
- 7.2 Better Cost Estimating and Bidding 251
- 7.3 Project Risk Management 261
- 7.4 Quantitative Risk Assessment Methodologies 271
- PROJECT MANAGEMENT IN PRACTICE**
- Pathfinder Mission to Mars—on a Shoestring 241
- The Emanon Aircraft Corporation 260
- Facebook Risks Interruption to Move a Terabyte 270
- Ignoring Risk Contrasted with Recognizing Risk in Two Industries 274
- Simulating the Failure of California's Levees 275
- CASE: Fuddruckers and the Crystal Coast Music Festival 291
- READING: Building Resiliency 294

8 Scheduling 297

- 8.1 Background 297
- 8.2 Network Techniques: PERT and CPM 299
- 8.3 Risk Analysis Using Simulation with Crystal Ball® 328
- 8.4 Using these Tools 338
- 8.5 Scheduling with Scrum 339
- PROJECT MANAGEMENT IN PRACTICE**
- Massachusetts' Instant Bridges 298
- Election Returns within Three Hours 306
- Hosting the Annual Project Management Institute Symposium 326
- Designing and Delivering a Rush Vehicle for War 337
- CASE: NutriStar Energy, Inc. 351
- READING: Without Further Delay 353

9 Resource Allocation 356

- 9.1 Critical Path Method—Crashing a Project 357
- 9.2 The Resource Allocation Problem 364
- 9.3 Resource Loading 366
- 9.4 Resource Leveling 370
- 9.5 Constrained Resource Scheduling 374
- 9.6 Goldratt's Critical Chain 380
- PROJECT MANAGEMENT IN PRACTICE**
- Expediting Los Angeles Freeway Repairs after the Earthquake 357

- Thirty Days to Rescue 365
 Benefits of Resource Constraining at Pennsylvania
 Electric 379
 Architectural Associates, Inc. 386
 CASE: D. U. Singer Hospital Products Corp. 392
 READING: Let the Games Begin—Now 395

PART III: PROJECT EXECUTION

10 Monitoring and Information Systems 399

- 10.1 The Planning–Monitoring–Controlling Cycle 400
 10.2 Information Needs and Reporting 404
 10.3 Earned Value Analysis 409
 10.4 Agile Tools for Tracking Project Progress 421
PROJECT MANAGEMENT IN PRACTICE
 Using Project Management Software to Schedule the Olympic Games 401
 Managing Costs at Massachusetts' Neighborhood Health Plan 405
 Using Earned Value to Monitor Governmental Archiving and Records Costs 415
 Success through Earned Value at Texas Instruments 420
 CASE: The Project Manager/Customer Interface 428
 READING: Raise the Red Flags 431

11 Project Control 433

- 11.1 The Fundamental Purposes of Control 436
 11.2 Three Types of Control Processes 438
 11.3 The Design of Control Systems 448
 11.4 Control of Change and Scope Creep 455
PROJECT MANAGEMENT IN PRACTICE
 Major Scope Creep in Boston's "Big Dig" 436
 Extensive Controls for San Francisco's Metro Turnback Project 439
 Tracking Scope Creep: A Project Manager Responds 451
 Better Control of Development Projects at Johnson Controls 457
 CASE: The Project Manager/Customer Interface (B) 464
 READING: Delivery Dilemma: Here's How to Choose the Right Approach for a Project 465

12 Project Auditing 468

- 12.1 Purposes of Evaluation—Goals of the System 469
 12.2 The Project Audit 472
 12.3 The Project Audit Life Cycle 479
 12.4 Some Essentials of an Audit/Evaluation 483
 12.5 Measurement 485
PROJECT MANAGEMENT IN PRACTICE 470
 Risk Analysis vs. Budget/Schedule Requirements in Australia 470
 Lessons from Auditing 110 Client/Server and Open Systems Projects 473
 Regaining Control of Nuclear Fusion 475
 Auditing a Troubled Project at Atlantic States Chemical Laboratories 480
 CASE: Theater High Altitude Area Defense (THAAD): Five Failures and Counting (B) 490
 READING: An Assessment of Postproject Reviews 493

13 Project Closure and Benefits Realization 499

- 13.1 The Varieties of Project Closure 500
 13.2 When to Close a Project 503
 13.3 The Closure Process 508
 13.4 The Project Plan Report—A Project History 515
 13.5 Benefits Realization 517
 13.6 Afterword 518
PROJECT MANAGEMENT IN PRACTICE
 Nucor's Approach to Closure by Addition 502
 Twelve Hospital Handoff Projects 504
 Terminating the Superconducting Super Collider Project 509
 When You Have to Kill a Project 515

AUTHOR INDEX I-1
 SUBJECT INDEX I-3

Please visit <http://www.wiley.com/college/meredith> for Appendices.

- APPENDIX A Probability and Statistics (Online)
 APPENDIX B Solutions to Selected Problems (Online)
 APPENDIX C Technological Forecasting (Online)
 APPENDIX D Creativity and Idea Generation (Online)